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SPS-E055-81
30 September 1981

MEMORANDUM FOR: Director of Data Processing

FROM :

Deputy Chiefr, special Projects Staff/ODP

SUBJECT : S8pecial Projects Staff Weekly Status
' ‘ Report for Week Ending 29 September 1981

1. SATE

A. Representatives of the CSPO and OL/HEB conducted
a joint inspection of the renovation project for the SAFE
Computer Center (Phase I). The condition of the facility was
found to be acceptable in general but with some minor clean-up
actions required. The first piece of SAFE computer equipment
was delivered to the SAFE Computer Center on 29 September 1981.
The equipment, a Burroughs B6900 midi-computer, is expected
to be assembled by 5 October 1981 in preparation for acceptance
testing.

B. Representatives of the CSPO, OCR/SAS and TRW
met on 22 September 1981 to discuss various aspects of SAFE
training. TRW presented a list of training assumptions which
were discussed by the group and modified where necessary. Some
action items were established and the decision was made that
the project had reached a point where monthly meetings on training
issues would be required. The first regular meeting will be held
in November.

2. ADSTAR

A. On 23 September 1981, the COTR reviewed the
revised System, User Workstation, Camera Workstation, and
Verification Workstation Operator's Manuals.

B. The Data General Cl50 was down for 11 hours
because of a bad tape drive.
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